10/30/2014
12/31/2016
12/31/2020
12/31/2021

1/31/2016
1/30/2018

Schedule for Conveyance

Parcels 21, 27, 30, 30N, 30S, 31, 32;
Bldg 3 & 233 Sites; UC1 & UC2
Parcel 12 and Navy retained sites

Initial Closing Parcel

Parcel 6
Parcel 24
Parcel 2

Treasure Island Development Authority
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